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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581

April 27, 1995

Mr. Rudolph Guercia

Mr. Douglas Chapin

Ms. Ellen Mattlin

U.S. Department of Energy

P.O. Box 550, MSIN: A5-15

Richland, WA 99352

Dear Messrs. Guercia, Hastings, and Ms. Mattlin:

Re: 4843 Alk?.i ".`vta! Storage Facility Closure (AMSF) Sta*^- (S-4-1 M-20-14)

1 tte Washington State Department of Ecology (Ecology) has been nuutt" we
representative coordinating the above project received her termination notice during the week of
April 17, 1995. The coordinator has been instrumental in arranging for the removal of the waste
stored in the 4843 Storage Facility. Arranging for the removal of this waste has incurred numerous
delays, but has progressed with only one item remaining to be shipped. Ecology's understanding is
coordination for the final waste shipment is currently in progress. Please notify Ecology who will
assume responsibilities for coordination of duties for this project.

Ecology and the U.S. Department Of Energy (USDOE) have established a schedule for modification
of the Hanford Facility Dangerous Waste Permit to include the closure plan for 4843 AMSF by
July 1, 1996. Attached is the schedule establishing delivery dates for several activities associated with
the closure plan approval process (i.e., May 1, 1996 - administrative modification to permit,
October 1, 1995 - advanced closure plan submittal, etc.).

Scheduling for closure activities of this unit (see Unit Manager Meeting Minutes) mandates activities
to be performed prior to the closure plan approval. These activities include: 1) removal of waste,
2) completion of a radiological building survey, radiological decontamination, if required, and 3)
further decontamination, as required, etc. Therefore, the waste must be removed without delay,
enabling closure activities to be initiated. Please note all of the above described activities have been
agreed upon during monthly Resource Conservation and Rerover,1 Act (RCRA) Unit Manager
Meetings. Of particular importance, Department Of Health (DOH) has committed to conduct the
radiological building survey by May 5, 1995. ^-^
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If you or your staff have questions regarding this letter, please contact me at (509) 736-3025 or Alisa

Huckaby at (509) 736-3034.

Sincerely,

^^.gL'

Greta P. Davis
Nuclear Waste Program

GD:skr
Enclosure

cr^^,-!.n SF.o^,nnd, EPA

Dan Duncan, EPA

th. , ian..,I6U.,, llO; i

Zach Knaus, WHC
Fred Ruck, WHC

Joan Bartz, MACTEC
Administrative Records: 4843 Alkali Metal Storage Facility Closure c,--^



RCRA PERMIT CLASS III MODIFICATION WORKING SCHEDULE
- , ;

INITi=L O114) _-=^^ ^g/9a 61c 05-B
3 0 „ - H

MOD i .1095) D'i: 94* 218 ---3 =101-M
-.E^: 15/95 20,^ Asnpit SHLWS

15/95 216-B-3 ExD. Pnos.

MOD A' (1995) ^DV: d,15/95 HPADS 300 APT
REQ: 5:15/95 105-DR
EFF: 9/15/95 304 Conc.

MOD B (1996) ADV: 1"/1/95 PUP.EX Tun. (
PEQ: 1/96 3713-F
= 1/96 4843

MOD C (1997) ADV: 10/1/96 303-K 200 LWC
REQ- 3%1/97 30n WpT^, 23r-j' ?2
^:^ ' ic= 325 -LB_:

MOD D ( 1998) ADV: 10/1/97 100-D 100-NR-2
RED: 3/1/98 100-NR-1 1324-N
EFF: 7/1/98 WRAP-1 1324-NA

CWC

MOD E ( 1999) ADV: 10/1/98 222-S Ph/Chem. Therm
REQ: 3/1/99 DST 1325-N
EFF: 7/1/99 TRUSAF 1301-N

MOD F ( 2000) ADV: 10/1/99 216-B-3 Main
RED: 3/1/00 200-BP-I1
EFF: 7/1/00 216-A-29

MOD G ( 2001) ADV: 10/1/00 T Plant
RED: 3/1/01 200-PO-1
EFF: 7/1/01

MOD H ( 2002) ADV: 10/1/01 WRAP-2A
RED: 3/1/02
EFF: 7/1/02

Unscheauled Units

Biological B Plant** HLW Vit

332 Purgewater PUREX **
324 1706-KE PFP **
Grout 303-M Na Fac **

* ADV = Copy to regulators for advance review

REQ = Modification made in accordance with WAC 173-303-840
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